United States Environmental Protection Agency
Region IV
POLLUTION REPORT

Date: Tuesday, March 15, 2011
From: David Andrews, OSC

Subject: Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN
Latitude: 35.9191830
Longitude: -83.9264810

POLREP No.: 12 Site #: A4MD
Reporting Period: D.O. #: 00088

Start Date: 6/8/2010 Response Authority: CERCLA

Mob Date: 6/8/2010 Response Type: Time-Critical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLISID #: TNDO098071061  Contract # EPS40704
RCRIS ID #:

Site Description
See POLREP #1 for site description and background information.

Current Activities

Work continues on grading the site for optimum surface water drainage and preparation for
installation of the clay cap on top of the aluminum smelting waste piles. Clearing and grubbing of
the southern site area (Rimmer Brothers property) was completed, and the drainage channel for that
area was improved by deepening it and lining it with rip-rap made from concrete already on-site.

Construction of erosion and drainage controls and dismantling and decontamination of an
underground storage tank (UST) has been completed. Recent weather (heavy rain) have saturated
the soils and continue to make site conditions difficult for managing heavy equipment.

Grade adjustment of the saltcake pile and construction of the diversion channels have been
completed as of March 21, 2011.

Planned Removal Actions

Installation of the clay and top-soil cap followed by seeding and establishment of a vegetatvie
cover.

Estimated Costs *

| | | toro | | |




|| Budgeted || Date || Remaining ||% Remaining|
Extramural Costs |
[ERRS - Cleanup Contractor [ $1,800,000.00([ $1,525,812.78|  $274,187.22]| 15.23%|
ISTART | $161,000.00] $138,095.53|| $22,904.47] 14.23%)|
Intramural Costs
Total Site Costs $1,961,000.00 $1,663,909.00| $297,091.00 15.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the

time this report was written. The OSC does not necessarily receive specific figures on final

payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an

exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Disposal consisted of several phases which included:
1-) Segregation of scrap iron and sheet metal from the demolition of the main building and off-site

shipment for metal recycling.

2-) Disposal of the non-recoverable rubble/demolition debris.

3-) Scrap tire disposal.

4-) Approx 900 gallons oil/water mix recovered from a 20,000 gallon UST unearthed during site

grading.

5-) At this time, the aluminum smelter waste ("saltcake") has been evaluated as not containing
enough recoverable material to ship off-site for process & dispose in a feasible manner under the

current removal budget.
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